

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

CONFIDENTIAL

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 27 December 1957

NIS NUMBER	15		31 <sup>M</sup>		77		34		1		25C		55		2	
	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD
	4	Feb 58	4	Feb 58	3	Mar 58	3	Apr 58	2	Jun 58	1	Aug 58	1	Oct 58	1	Nov 58

\* - PHASE NUMBER

ECD - ESTIMATED COMPLETION DATE

NIS 29<sup>M</sup>, Jordan, Chapter IX delivered to OBI in December.

- \* Phase 1. Draft approximately 1/3 complete.  
2. Draft approximately 2/3 complete.  
3. Draft complete and in process of substantive reviewed by producing component.  
4. In process of review and coordination by Chapter Coordinator.  
5. Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

25X1A9a

31 DEC 1957

CONFIDENTIAL

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: ~~26 November 1957~~

NIS NUMBER															
29 <sup>M</sup>		15		31 <sup>M</sup>		77		31		1		25 <sup>C</sup>		55	
P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD
5	Dec 57	4	Jan 58	3	Jan 58	3	Mar 58	2	Apr 58	1	Jun 58	1	Aug 58	1	Oct 58

Chapter IX of NIS 90 delivered to OBI in November.

\* - PHASE NUMBER

ECD - ESTIMATED COMPLETION DATE

- \* Phase 1. Draft approximately 1/3 complete.
- 2. Draft approximately 2/3 complete.
- 3. Draft complete and in process of substantive reviewed by producing component.
- 4. In process of review and coordination by Chapter Coordinator.
- 5. Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

25X1A9a

29 NOV 1957

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

803

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 29 October 1957

NIS NUMBER															
90		29M		15		31M		77		34		1		25C	
P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD
5	Nov 57	4	Nov 57	3	Dec 57	3	Jan 58	2	Mar 58	1	Apr 58	1	Jun 58	1	Aug 58

Section 19 of NIS 30 delivered to OBI in October.

\* - PHASE NUMBER

ECD - ESTIMATED COMPLETION DATE

- \* Phase 1. Draft approximately 1/3 complete.
- 2. Draft approximately 2/3 complete.
- 3. Draft complete and in process of substantive reviewed by producing component.
- 4. In process of review and coordination by Chapter Coordinator.
- 5. Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

[Redacted Signature]

25X1A9a

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

30 OCT 1957

1997年12月15日



DATE OF REPORT: 26 September 1957

6

\* - PHASE NUMBER  
ECD - ESTIMATED COMPLETION DATE

- 1

██████████

26 SEP 1957

~~CONFIDENTIAL~~

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 27 August 1957

NIS NUMBER	90	29 <sup>M</sup>	15	31 <sup>M</sup>	77	34	1	
	P	ECD	P	ECD	P	ECD	P	ECD
	4	4	3	3	2	1	1	
	Nov 57	Nov 57	Dec 57	Jan 58	Mar 58	Apr 58	Jun 58	

Chapter IX of NIS 41A<sup>M</sup> and Section 19 of NIS 39B delivered to OBI in August.

\* - PHASE NUMBER

ECD - ESTIMATED COMPLETION DATE

- \* Phase 1. Draft approximately 1/3 complete.
- 2. Draft approximately 2/3 complete.
- 3. Draft complete and in process of substantive reviewed by producing component.
- 4. In process of review and coordination by Chapter Coordinator.
- 5. Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

25X1A9a

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

28 AUG 1957  
9/24/57

Sanitized - Approved For Release :

CIA-RDP60-00346R000100510001-4

~~CONFIDENTIAL~~

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 29 July 1957

NIS NUMBER	1A <sup>M</sup>		90		25 <sup>M</sup>		15		31 <sup>M</sup>		77		34		1	
	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD
	5	Aug 57	4	Nov 57	3	Nov 57	3	Dec 57	2	Jan 58	1	Mar 58	1	Apr 58	--	Jun 58

\* - PHASE NUMBER

ECD - ESTIMATED COMPLETION DATE

- \* Phase 1. Draft approximately 1/3 complete.
- 2. Draft approximately 2/3 complete.
- 3. Draft complete and in process of substantive reviewed by producing component.
- 4. In process of review and coordination by Chapter Coordinator.
- 5. Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

[Redacted Signature]

~~CONFIDENTIAL~~

Sanitized - Approved For Release :

CIA-RDP60-00346R000100510001-4

25X1A9a

30 JUL 1957

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4  
~~CONFIDENTIAL~~

*RM*

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 26 June 1957

NIS NUMBER		41A <sup>M</sup>		90		29 <sup>M</sup>		15		31 <sup>M</sup>		77		34		1	
P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD
4	Aug 57	3	Nov 57	3	Nov 57	2	Dec 57	1	Jan 58	1	Mar 58	-	Apr 58	-	Jun 58		

Section 19 for NIS 3 and Chapters IX for NIS 27 and NIS 41B<sup>M</sup> delivered to OBI in June.

\* - PHASE NUMBER  
ECD - ESTIMATED COMPLETION DATE

- \* Phase 1. Draft approximately 1/3 complete.  
2. Draft approximately 2/3 complete.  
3. Draft complete and in process of substantive reviewed by producing component.  
4. In process of review and coordination by Chapter Coordinator.  
5. Contribution being prepared for submission to Office of Basic Intelligence, CIA.


SIGNATURE OF RESPONSIBLE OFFICER



25X1A9a

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

25X1A9a



attending meeting  
F.W. exchange visits?

→ value of



Sanitized - Approved For Release :

CIA-RDP60-00346R000100510001-4

~~CONFIDENTIAL~~

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 31 May 1957

NIS NUMBER	27		41 <sup>st</sup>		41A <sup>st</sup>		90		29 <sup>th</sup>		15		31 <sup>st</sup>		77	
	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD
	5	June 57	5	June 57	4	Aug 57	3	Nov 57	2	Nov 57	2	Dec 57	1	Jan 58	0	Mar 58

\* - PHASE NUMBER

ECD - ESTIMATED COMPLETION DATE

- \* Phase 1. Draft approximately 1/3 complete.  
2. Draft approximately 2/3 complete.  
3. Draft complete and in process of substantive reviewed by producing component.  
4. In process of review and coordination by Chapter Coordinator.  
5. Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

[Redacted Signature]

25X1A9a

31 MAY 1957  
o/ch/G

Sanitized - Approved For Release :

CIA-RDP60-00346R000100510001-4

~~CONFIDENTIAL~~

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100010001-4

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 29 April 1957

NIS NUMBER		27	41B <sup>M</sup>	41A <sup>M</sup>	90	29 <sup>M</sup>	15	31 <sup>M</sup>	77						
P	ECD	P	ECD	P	ECD	P	ECD	P	ECD						
h	June 57	h	June 57	h	July 57	3	Sep 57	2	Oct 57	2	Nov 57	1	Jan 58	0	Mar 58

Section 19 of NIS 5 delivered to OBI in April.

\* - PHASE NUMBER  
ECD - ESTIMATED COMPLETION DATE

- \* Phase 1 Draft approximately 1/3 complete.  
Draft approximately 2/3 complete.  
Draft complete and in process of substantive review by producing component.  
In process of review and coordination by Chapter Coordinator.  
Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

25X1A9a

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100010001-4

30 APR 1957.  
RA

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 26 March 1957

NIS NUMBER														
		27	41A	41A	90	29	15	31	77					
P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	
4	May 57	4	Jun 57	3	Jul 57	2	Sep 57	1	Oct 57	1	Nov 57	-	Jan 58	-

Chapter IX of NIS 12<sup>th</sup> and Sections 19 of NIS 23 and 27 delivered to OBI in March.

\* PHASE NUMBER

ECD - ESTIMATED COMPLETION DATE

- \* Phase 1 Draft approximately 1/3 complete.
- \* Draft approximately 2/3 complete.
- \* Draft complete and in process of substantive reviewed by producing component.
- \* In process of review and coordination by Chapter Coordinator.
- \* Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

25X1A9a

29 MAR 1957

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 25 February 1957

NIS NUMBER	12 <sup>M</sup>		27		41 <sup>M</sup>		41A <sup>M</sup>		90		29 <sup>M</sup>		15		31 <sup>M</sup>	
	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD
5	Mar 57		4	May 57	4	Jun 57	2	Jul 57	2	Sep 57	1	Oct 57	1	Nov 57	-	Jan 58

\* - PHASE NUMBER  
ECD - ESTIMATED COMPLETION DATE

\* Phase 1 Draft approximately 1/3 complete.  
Draft approximately 2/3 complete.  
Draft complete and in process of substantive  
reviewed by producing component.  
In process of review and coordination by  
Chapter Coordinator.  
Contribution being prepared for submission  
to Office of Basic Intelligence, OBI.

SIGNATURE OF RESPONSIBLE OFFICER

[Redacted Signature]

25X1A9a

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

08 FEB 1957

Sanitized - Approved For Release :

CIA-RDP60-00346R000100510001-1

PROGRESS REPORT ON PREPARATION OF NIS MANUSCRIPT AND GRAPHICS  
CHAPTER IX

SUBMITTED BY: Geography Division, Geographic Area, ORR

TO: Office of Basic Intelligence

DATE OF REPORT: 29 January 1957

NIS NUMBER															
12 <sup>1</sup>		27		41 <sup>1</sup>		41 <sup>1</sup>		90		25 <sup>1</sup>		15		31 <sup>1</sup>	
P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD	P	ECD
5	Dec. 57	3	Apr. 57	3	Jan. 57	2	Oct. 57	2	Aug. 57	1	Oct. 57	1	Nov. 57		Jan. 58

Chapter IX of NIS-4 delivered to OBI in January.

PHASE NUMBER  
ECD - ESTIMATED COMPLETION DATE

- Phase 1. Draft approximately 1/3 complete.
- Draft approximately 2/3 complete.
- Draft complete and in process of substantive review by producing component.
- In process of review and coordination by Chapter Coordinator.
- Contribution being prepared for submission to Office of Basic Intelligence, CIA.

SIGNATURE OF RESPONSIBLE OFFICER

[Redacted Signature]

25X1A9a

Sanitized - Approved For Release :  
CIA-RDP60-00346R000100510001-4

31 JAN 1957  
p/ch/G